

LAKELAND SANITARY DISTRICT NO. 1

(715) 356-4454

8780 Morgan Road * Minocqua, WI 54548

(715) 358-8830

Phone

sandist@frontier.com

Fax

NOTICE OF MEETING – REGULAR MEETING

TITLE OF GROUP MEETING: LAKELAND SANITARY DISTRICT NO. 1

PLACE: LAKELAND SANITARY DISTRICT NO. 1 OFFICE
8780 MORGAN RD.
MINOCQUA, WI 54548

DATE: MARCH 24, 2026

PURPOSE: REGULAR BOARD MEETING

TIME: 4:00 P.M.

AGENDA:

1. CALL MEETING TO ORDER.
2. APPROVAL OF 3-24-26 AGENDA
3. APPROVAL OF 3-3-26 MEETING MINUTES
4. P. MORROW/ D. RAKERS – MSA WWTP UPGRADE & UPDATES
 - a. APPROVAL OF MIRON PAY APP #12
5. SIGN CHECKS/PAY BILLS
6. INFORMATION/CORRESPONDENCE

TIME OF POSTING: MARCH 21, 2026

NAME AND TITLE OF PERSON DIRECTING THAT THIS NOTICE BE POSTED: TOM WIPPERFURTH
PRESIDENT

Upon reasonable notice, efforts will be made to accommodate the needs of the disabled individuals through appropriate aids and service. Contact the Lakeland Sanitary District @ 715-356-4454.

NOTICE OF MEETING.doc

LAKELAND SANITARY DISTRICT NO. 1
REGULAR MEETING
March 24, 2026

Present: T. Wipperfurth, R. LaPlante

Absent: M. Killian, W. Peters

Others: J. VanSkyhawk, A. Schlieve, A. Rakers – MSA, B. Jopek – Lakeland Times

The meeting was called to order by President T. Wipperfurth on March 24, 2026 at 4:00 P.M. All public notices have been posted to meet with the open meeting law and the building is accessible for the handicapped.

Approval of 3-24-26 Agenda: made a motion to approve the 3-24-26 agenda.
R. LaPlante seconded the motion. All in favor, motion carried.

Approval of 3-3-26 Regular Meeting Minutes: R. LaPlante made a motion to approve the minutes for the 3-3-26 meeting minutes; M. Killian seconded the motion. All in favor, motion carried.

Agenda Item #4: A. Rakers, MSA WWTP Upgrade and Updates: Work has progressed according to schedule since the March 3, 2026 meeting. At the ATAD complex, the electrical contractor has continued to run conduit and pull wire in various rooms within the building. The mechanical contractor has continued installation of mechanical piping in the lower level pump room and roof level and begun instrumentation installation in the pump room. Demolition activities in the Sludge storage complex and biosolids processing building are near complete. Underground yard piping installation by the mechanical contractor has continued to the south of the biosolids processing building and underground work in the structure has commenced. Pressure testing of process piping, plumbing and air piping has begun on site. The temporary dewatering skid northeast of the biosolids processing building is currently producing a cake of 16-20%. The mechanical contractor is currently operating the temporary dewatering skid. Sludge transfer from the north tank to the south tank in the sludge storage complex has begun, with the ultimate goal of processing the sludge in the north tank with the temporary dewatering skid.

Approval of Pay App #12 in the amount of \$1,534,102.48

A. Rakers is recommending payment for Miron's pay application #12 for the work completed between 2/1/2026 and 2/28/2026. R. LaPlante made a motion to approve Pay App #12 in the amount of \$1,534,102.48. T. Wipperfurth seconded the motion. All in favor, motion carried.

Agenda Item #5: Sign Checks/Pay Bills

Agenda Item #6: Info/Correspondence: The next board meeting is scheduled for April 7, 2026. There being no further business, the meeting was adjourned at 4:11 PM, on a motion by R. LaPlante, seconded by T. Wipperfurth.

Clerk: 